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Nilsen was contracted by John Holland to carry out 
the complete electrical installation for the latest 
extension and upgrade to the control centre to the 
Sydney Light Rail Line in Pyrmont. The Inner West 
Light Rail Extension will: improve access to public 
transport and connections between where people 
live, work and visit; provide new connections to 
surrounding shopping and entertainment districts 
such as the Sydney Fish Markets, Star City, Paddy’s 
Markets, Capitol Square and Leichhardt 
Marketplace; allow passengers to easily 
change between light rail, bus and bicycle, as well as 
trains at Lewisham and Dulwich Hill; enhance local 
access and amenity along the disused freight rail 
corridor; encourage sustainable and healthy travel 
options. 


Nilsen commenced on site in March 2013 with a 
current competition date of June 2013 on the project. 
 
Nilsen’s scope of works include: the supply and 
install of electrical fire and communications services 
to the Pyrmont depot building extension as well as all 
labour, plant, equipment and materials necessary to 
complete the electrical services installation which 
form part of the Pyrmont Depot. All of this must be 
completed with minimal disruption due to the light rail 
facility still being fully operational. 
 


• Completion Date: June 2013 


• Man Hours: 644 


• LTI’s: TBA 
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Power & Water Corporation


The 66kV/11kV Woolner Zone Substation which is located approximately 5km from 
Darwin CBD in Bishop St Woolner was constructed to replace the existing failing 
Snell St Zone Substation located on an adjacent lot. The 66kV distribution has an 
indoor Gas Insulated Switchboard with a capacity for up to 6 feeders.


Woolner Zone Substation


The original project program had the other contractors carrying out the site civil and 
building construction works scheduled to be completed before Nilsen’s commencement 
on the site, however multiple external delays saw these works continue & overlap 
well into our project timeline. The result of this was 3 separate time extensions and a 
tightly packed construction site with multiple contractors all jostling to complete their 
contracted works.


• The works were constructed adjacent to the existing operational Snell St 66kV 
switchyard and as such stringent site specific safety plans and planning of 
construction works were imperative to a successful and incident free project.


• Despite these and other obstructions, Nilsen were able to deliver a high quality 
product on time and budget.
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